



CLIENT NAME

Ma'am Zaida Padullo

DATE

August 10, 2027

ORGANIZATION

Lagro High School

CONTACT PERSON

Mr. Mark Angel Agundang

## BUSINESS PROBLEM:

INPUT BUSINESS PROBLEM HERE

Inefficiency in processes especially inside the classroom

## CURRENT PROCESS:

INPUT YOUR CURRENT PROCESS HERE

Papers, Folder, Excels, Manual Checking, etc.

## DESIRED SYSTEM:

INPUT THE DESIRED SYSTEM HERE

Learning Management System



## REQUIRED FEATURES:

- ☒ Login
- ☒ Registration
- ☒ Database
- ☒ Classes
- ☒ Subjects
- ☒ Dashboard
- ☒ Grades
- ☒ Student Progress
- ☐ Other: \_\_\_\_\_

✓ ← USE THIS ELEMENT TO  
CHECK THE BOXES

## TARGET USERS:

- Teachers
- Students

## PREPARED BY:

RHIANE CHLOE SARTILLO

Business Analyst/System Analyst  
(Signature over printed name)

## APPROVED BY:

DANIEL JACOB CHUA

Project Manager  
(Signature over printed name)



CLIENT / ORGANIZATION

Lagro High School

QUOTATION DATE

Ma'am Zaida Padullo

PROJECT TITLE

Classify : Learning Management with Student Progress Monitoring System

QUOTATION VALID UNTIL

## ITEMIZED SERVICE QUOTATION:

| SERVICE                           | DESCRIPTION                                                                                                                  | COST           |
|-----------------------------------|------------------------------------------------------------------------------------------------------------------------------|----------------|
| UI/UX Design                      | Interface design, layout structuring, and view styling created directly via XML/XAML layouts for the mobile and admin views. | ₱1,000         |
| Website / Application Development |                                                                                                                              | ₱5,000         |
| Database Development              |                                                                                                                              | ₱3,000         |
| Testing                           |                                                                                                                              | ₱1,000         |
| Deployment                        |                                                                                                                              | ₱2,000         |
| <b>TOTAL</b>                      |                                                                                                                              | <b>₱12,000</b> |

### PREPARED BY:

RHIANE CHLOE SARTILLO

Business Analyst/System Analyst  
(Signature over printed name)

### APPROVED BY:

DANIEL JACOB CHUA

Project Manager  
(Signature over printed name)



CLIENT / ORGANIZATION

Lagro High School

NEGOTIATION DATE

9/1/26

PROJECT TITLE

Classify : Learning Management with Student Progress Monitoring System

FACILITATED BY

Daniel Jacob Chua

## PACKAGE OPTIONS PRESENTED:

| PACKAGE         | INCLUSIONS                                                                                                                                                                                                                                    | PRICE          |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|
| Basic Package   | <ul style="list-style-type: none"><li>• Subjects</li><li>• Basic Database</li><li>• Classes</li><li>• Basic features</li></ul>                                                                                                                | <b>₱8,000</b>  |
| Premium Package | <ul style="list-style-type: none"><li>• Login</li><li>• Subject</li><li>• Classes</li><li>• Announcement</li><li>• Bigger Database</li><li>• Dashboard</li><li>• Notification</li><li>• Wider features</li><li>• Exporting of files</li></ul> | <b>₱12,000</b> |

## CLIENT REQUEST:

INPUT CLIENT REQUEST HERE

**Client Request: Reduce the total amount into P10,000 only**

## DEVELOPMENT TEAM DECISION:

| MET?                                | DECISION                         |
|-------------------------------------|----------------------------------|
| <input checked="" type="checkbox"/> | Remove non-essential features?   |
| <input type="checkbox"/>            | Reduce project scope?            |
| <input type="checkbox"/>            | Extend delivery deadline?        |
| <input type="checkbox"/>            | Offer the Basic Package version? |
| <input type="checkbox"/>            | Negotiate final price?           |

## FINAL AGREED TERMS:

INPUT FINAL AGREED TERMS HERE

**We agreed to remove tabs like announcements and notifications to meet halfway with the client's price. They also agreed to limit the database storage.**

## PREPARED BY:

RHIANE CHLOE SARTILLO

Business Analyst/System Analyst  
(Signature over printed name)

## APPROVED BY:

DANIEL JACOB CHUA

Project Manager  
(Signature over printed name)



|                                                                                                |                                            |
|------------------------------------------------------------------------------------------------|--------------------------------------------|
| <b>CLIENT / ORGANIZATION</b><br>Lagro High School                                              | <b>AGREEMENT DATE</b>                      |
| <b>PROJECT TITLE</b><br>Classify : Learning Management with Student Progress Monitoring System | <b>DEVELOPER / AGENCY NAME</b><br>Classify |

## SOFTWARE DEVELOPMENT AGREEMENT:

*This agreement records the finalized scope, price, and terms of engagement between the Client and the Development Team.*

| CONTRACT ELEMENT                     | DETAIL                                                                                                                                                                                                                                                                                                   |
|--------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Client (Name & Contact Information)  | Lagro High School<br>Client: Ma'am Zaida M. Padullo<br>Contact Person: Mr. Mark Angel Agundang                                                                                                                                                                                                           |
| Developer (Company / Agency Details) | Project Manager: Daniel Jacob Chua<br>Team Members: Rhiane Chloe Sartillo, Joelyn Capales, John Oliver Oasan                                                                                                                                                                                             |
| Project Description                  | Our centralized web app streamlines classroom management. Teachers can share materials, automate grading, and track progress, while students submit work digitally, eliminating lost paperwork and reducing teacher workloads.                                                                           |
| Scope                                | Secure login and registration; class and subject creation, linking, and management; posting of materials and requirements with approval/disapproval of student submissions; grade computation and student progress tracking; announcements and notifications; and a responsive, user-friendly interface. |
| Deliverables                         | A LMS including login, registration, dashboard, class and subject management, grading, student progress monitoring, announcements, and notifications.                                                                                                                                                    |
| Timeline                             | 4-week development timeline, from requirements gathering through deployment and client presentation, as detailed in the Project Planning document.                                                                                                                                                       |
| Revision Limits                      | Up to 2 minor revisions are included. Additional requests are handled in Change Requests.                                                                                                                                                                                                                |
| Acceptance Criteria                  | The project should hasLogin, Registration, Database, Dashboard, Grades, Student Progress, Classes, Subjects to pass User Acceptance Testing and are signed by the client                                                                                                                                 |
| Warranty / Support Period            | [3 months] of free bug-fix support from the date of client acceptance confirms the final duration with the client.                                                                                                                                                                                       |



## PAYMENT BREAKDOWN:

| MILESTONE                                      | PERCENTAGE | AMOUNT (₱ / pts) |
|------------------------------------------------|------------|------------------|
| Down Payment (Phase 1: Project Initiation)     | 30%        | ₱3,600           |
| Development (Phase 2: Core Development)        | 40%        | ₱4,800           |
| Final Payment (Phase 3: Deployment & Sign-off) | 30%        | ₱3,600           |
| <b>PROJECT COST</b>                            | 100%       | ₱12,000          |

Note: SIMULATION ONLY — NO REAL MONEY

## PREPARED BY:

RHIANE CHLOE SARTILLO

Business Analyst/System Analyst  
(Signature over printed name)

## APPROVED BY:

DANIEL JACOB CHUA

Project Manager  
(Signature over printed name)



**PROJECT TITLE**

Classify : Learning Management with Student Progress  
Monitoring System

**PLAN PREPARED DATE**

8/5/26

**PREPARED BY (PROJECT MANAGER)**

Daniel Jacob Chua

**TOTAL PROJECT DURATION**

5 Weeks

## DEVELOPMENT PLAN:

| WEEK     | ACTIVITY                                                                   |
|----------|----------------------------------------------------------------------------|
| WEEK 1   | Requirements Gathering & Client Interview                                  |
| WEEK 1   | Wireframes                                                                 |
| WEEK 2   | Database Design (PostgreSQL)                                               |
| WEEK 2-3 | Programming(Frontend and Backend)                                          |
| WEEK 3   | Quality Assurance Testing & Bug Fixing                                     |
| WEEK 4   | Client Review & Change Request Implementation<br>(CR-001: Profile Editing) |
| WEEK 4   | User Acceptance Testing                                                    |
| WEEK 4   | Deployment                                                                 |
| WEEK 5   | <b>CLIENT PRESENTATION</b>                                                 |

## GANTT CHART:

| TASK NAME                                                                     | START<br>(DATE) | END (DATE) | DURATION<br>(DAYS) | PRIORITY | PERCENTAG<br>E OF COMPLETIO<br>N |
|-------------------------------------------------------------------------------|-----------------|------------|--------------------|----------|----------------------------------|
| Requirements Gathering<br>& Client Interview                                  | 8/5/26          | 8/7/26     | 3                  | High     | 100%                             |
| Wireframes                                                                    | 8/11/26         | 8/12/26    | 2                  | High     | 100%                             |
| Database Design<br>(PostgreSQL)                                               | 8/13/26         | 8/14/26    | 2                  | Medium   | 100%                             |
| Programming(Frontend<br>and Backend)                                          | 8/13/26         | 8/24/26    | 11                 | High     | 100%                             |
| Quality Assurance<br>Testing & Bug Fixing                                     | 8/25/26         | 8/28/26    | 4                  | Medium   | 100%                             |
| Client Review & Change<br>Request Implementation<br>(CR-001: Profile Editing) | 9/1/26          | 9/1/26     | 1                  | Medium   | 100%                             |
| User Acceptance Testing                                                       | 9/2/26          | 9/2/26     | 1                  | Medium   | 100%                             |
| Deployment                                                                    | 9/3/26          | 9/3/26     | 1                  | High     | 100%                             |
| Client Presentation                                                           | 9/4/26          | 9/4/26     | 1                  | High     | 100%                             |

## PREPARED BY:

DANIEL JACOB O. CHUA

Project Manager

(Signature over printed name)



# LAGRO TECH HUB

LAGRO HIGH SCHOOL SOFTWARE COMPANY

## OFFICIAL PAYMENT RECEIPT

ANNEX B: FORM B-3

RECEIPT NO.



CS-2026-001

RECEIPT DATE

CLIENT / ORGANIZATION

Lagro High School

PROJECT TITLE

Classify : Learning Management with Student Progress Monitoring System

## PAYMENT TYPE:



Cash Simulation



GCash Simulation



Bank Transfer Simulation

## STATUS:

DOWN PAYMENT RECEIVED

**SIMULATION ONLY – NO REAL MONEY**

Receipts must be stamped and verified by the designated Finance Desk Member or Teacher Evaluator

## PREPARED BY:

RHIANE CHLOE SARTILLO

Business Analyst/System Analyst  
(Signature over printed name)

## APPROVED BY:

DANIEL JACOB CHUA

Project Manager  
(Signature over printed name)



**PROJECT TITLE**

Classify : Learning Management with Student Progress Monitoring System

**TEST DATE**

8/25/26

**TESTED BY (QA TESTER)**

Jonelyn Capales

**VERSION / BUILD NO.**

Version 1.2

## TEST CASE LOG:

| TEST             | EXPECTED RESULT                      | ACTUAL RESULT                        | STATUS |
|------------------|--------------------------------------|--------------------------------------|--------|
| Login            | Logs in existing account             | Logs in existing account             | PASS   |
| Registration     | Creates account                      | Creates account                      | PASS   |
| Dashboard        | Shows information                    | Shows Information                    | PASS   |
| Subject tab      | Creates, adds, edits, posts, exports | Creates, adds, edits, posts, exports | PASS   |
| Class tab        | Creates, adds, edits, links          | Creates, adds, edits, links          | PASS   |
| Notification tab | Shows notifications                  | Shows notifications                  | PASS   |
| Announcement tab | Shows announcements                  | Shows announcements                  | PASS   |
| ID generation    | Generates unique IDs                 | Generates unique IDs                 | PASS   |
| Database         | Keeps information                    | Keeps information                    | PASS   |



BUG REPORT:

| FIELD                                                                                                               | DETAIL                |
|---------------------------------------------------------------------------------------------------------------------|-----------------------|
| Bug #                                                                                                               | BUG-001               |
| Description                                                                                                         | Delay speed in Log-In |
| Severity <input type="checkbox"/> Low <input checked="" type="checkbox"/> Medium <input type="checkbox"/> High      | Medium                |
| Assigned To                                                                                                         | Programmer            |
| Status <input type="checkbox"/> Open <input type="checkbox"/> In Progress <input checked="" type="checkbox"/> Fixed | Fixed                 |

PREPARED BY:

RHIANE CHLOE SARTILLO

Business Analyst/System Analyst  
(Signature over printed name)

APPROVED BY:

DANIEL JACOB CHUA

Project Manager  
(Signature over printed name)



**PROJECT TITLE**

Classify : Learning Management with Student Progress  
Monitoring System

**REVIEW DATE**

**CLIENT / ORGANIZATION**

Lagro High School

**REVIEWED BY**

## CLIENT REVIEW:

INPUT THE CLIENT REVIEW HERE

The project is quite impressive. This can help the school and remove excess workload to our teachers. But I think it would be better if you added the feature that enables the user to edit their profile for easier recognition

## CHANGE REQUEST:

Request #: CR - 001

Requested Change: Add profile editing.

Impact: Database + UI +System

Additional Cost: ₱500 simulation

Additional Time: 2 day

**PREPARED BY:**

JONELYN APALES

Person in Charge

(Signature over printed name)

**VERIFIED BY:**

MA'AM ZAIDA M. PADULLO

Client

(Signature over printed name)

**APPROVED BY:**

DANIEL JACOB CHUA

Project Manager

(Signature over printed name)



|                       |                             |
|-----------------------|-----------------------------|
| CLIENT / ORGANIZATION | HANDOVER DATE               |
| PROJECT TITLE         | DEPLOYED LOCATION / STATION |

## CLIENT ACCEPTANCE FORM:

| REQUIREMENT      | ACCEPTED                            |
|------------------|-------------------------------------|
| Login            | <input checked="" type="checkbox"/> |
| Registration     | <input checked="" type="checkbox"/> |
| Database         | <input checked="" type="checkbox"/> |
| Dashboard        | <input checked="" type="checkbox"/> |
| Grades           | <input checked="" type="checkbox"/> |
| Student Progress | <input checked="" type="checkbox"/> |
| Classes          | <input checked="" type="checkbox"/> |
| Subjects         | <input checked="" type="checkbox"/> |

## STATUS:

**PROJECT ACCEPTED**

**PREPARED BY:**

**VERIFIED BY:**

**APPROVED BY:**

JONELYN CAPALES

Person in Charge

(Signature over printed name)

MA'AM ZAIDA M. PADULLO

Client

(Signature over printed name)

DANIEL JACOB CHUA

Project Manager

(Signature over printed name)